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Amend Recreation Center: Weekly Update      12-19-2025 

VP-Eastern District:   Jason Hubbard   jhub@langlas.com 

Project Manager:  Rachel Guisti  rachelb@langlas.com 

SR. Project Superintendent:  Lane Huffman  lhuffman@langlas.com 

Field Engineer:   Si Ryan    sir@langlas.com 

 

Progress Summary: Week of December 15th  

• Langlas:  

o Quality Control and Schedule  

o Flashing 

o Pick Up Framing 

• J & B Erectors: (True North) 

o Finish the Roof  

o Starting to Install Panels at the front entry 

• Central Electric: 

o Roughing In walls Administration Area 

o Roughing In Gym Ceiling 

• Air Controls 

o Roughing In Administration Area 

o Working on Delivery Dates for RTU 

• Silver Peak Framing 

o Framing Administration Area 

Weather: 

• This week has been quite trying with the winds.  It was nearly impossible to install the 30’ Metal 

Panels.  The steel erectors have started installing the 12’ Metal Panels so that we can still 

progress while the wind is blowing. 
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Schedule: Upcoming week of December 22nd  SHORT WEEK with Christmas 

• Langlas:  

o Schedule 

o Sheathing Interior Fur out walls 

• Air Controls: 

o Roughing In the Administration Lobby Area 

• Central Electric: 

o Roughing In the 10” wall dividing the Administration from the Gym 

• J & B Erectors 

o Installing Insulated Metal Panels 

 


