

Amend Recreation Center: Weekly Update

4-17-2026

VP-Eastern District:	Jason Hubbard	jhub@langlas.com
Project Manager:	Rachel Guisti	rachelb@langlas.com
SR. Project Superintendent:	Lane Huffman	lhuffman@langlas.com
Project Superintendent	Donn Schye	dschye@langlas.com

Progress Summary: Week of April 13th


- Langlas:
 - Cleaning North Drive Area
 - Caulking Exterior Windows
 - Uni-Strut Hallway Rack Cut and Paint
- Central Electric:
 - Finishing the Gym Area and Testing
 - Working on Basketball Hoop Motors
 - Making up panels in the Concession area
- Air Controls:
 - Working on the Humidifier
- Grizzly Glass
 - Exterior Storefronts on the West of the gym
 - Glass delivery
- Weave:
 - Pouring Concrete on the North Driveway
 - Pouring Concrete at the ARC Front Door
 - South Parking Lot is paved and striped
 - Moving in topsoil for landscapers
- Bighorn and Painters Inc.
 - Painting Doors
 - Painting Uni-Strut
- Montana School Equipment
 - Double Checking all Hoops and Volleyball Systems
- Northern Hardwood
 - Installing Subfloor-West
 - Installing Gym Floor-West
- Good Earthworks
 - Working on the south Islands in the parking lot

It is very busy on site inside and outside. Big Changes in the next few weeks

Break Ins: Week of April 13th

- ARC Building = 0
- Ice Rink = 0

We have caught our main character in this never-ending battle. I hope that he tells all his cohorts!!!



2685 Gabel Road Billings, MT 59102 P 406.656.0629 F 406.656.1088
4555 Valley Commons Drive Bozeman, MT 59718 P 406.585.3420 F 406.585.4110
4852 Kendrick Place Missoula MT, 59808.P 406.215.1356 F 406.926.2005
101 E. Park Street Butte, MT 59701 P 406.490.2824

Schedule: Upcoming week of April 20th

- Langlas:
 - Uni-Strut Rack Install
 - Exterior Doors and Hardware
 - Flashing and Caulking
 - Laying out Gym Floor in the Correct Areas
 - Exterior Basketball Hoops
- Air Controls:
 - Installing Grilles in the Administration Area
 - Humidifier Start Up
- Central Electric:
 - Hanging Lights
 - Making up all the panels
 - Administration Area Trim Out
- Montana School Equipment
 - Double Checking all of the Gym Equipment
- Painters Inc.
 - Administration-If needed
- Alpine Concrete
 - Epoxy Flooring in the Concession Area
 - Polyspartic in the Main Bathrooms
- Weave
 - Concrete-North Driveway
 - Concrete-Front Entry
- Northern Hardwood
 - Sanding the Gym Floor
- Good Earthworks
 - Landscaping the South Parking Lot
 - Landscaping the West Parking Lot